

Week Number	Deadline	Event
41	9 November 2021	Planning document 1 due
43	23 November 2021	Planning document 2 due
45	7 December 2021	Bullet point plan due
48	18 January 2022	Final draft due
53	22 February 2022	Final submission

