

Week number	Deadline	Event
33	26 May 2020	Ideas for exploration
35	15 September 2020	Detailed plan and research
43	17 November 2020	Complete draft due
48	12 January 2021	Final submission due

