

Week number	Deadline	Event
41	14 April 2020	Planning document 1 due
43	28 April 2020	Planning document 2 due
45	12 May 2020	Consent form due
48	23 June 2020	Final draft due
53	28 July 2020	Final submission

